

Tendering / IFB Plan for the Year -2021-22

AGAINST MATERIAL FOR STG PROJECT / GSO MAINTAINANCE MEPCO MULTAN

Tender No.	Name of Procurement (Description)	Qty: (No.)	Estimated Cost	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of award of contract	Tentative date of completion	Remarks (If any)
PMU-04/2021	Outgoing Panel 25 KA 630 A	40	56,000,000	NCB	27.09.2021	30.10.2021	29.03.2022	
PMU-05/2021	Grid Station Hardware (132 & 220 KV)			NCB	27.09.2021	30.10.2021	29.03.2022	
	TMHH Connector	369	776,880					
	90BH30 Connector / TDMH / Clamp	101	630,000					
	90BH40 Connector	207	4,425,000					
	Connector TDMHH (03 Holes)	468	4,656,000					
	Spacers SH-200	108	540,000					
	Spacers SH-400	177	510,000					
	T-Clamps Lynx to Lynx (TMLL)	101	484,800					
	Double Suspension Fitting Clamp	18	180,000					
	Double Tension Stringing Assembly for 600mm ²	42	1,470,000					
	Power Transformer HV Bushing Connecters	6	180,000					
	Earth Wire tension assembly with G Clamp	122	761,280					
PMU-06/2021	Lightening Arrester			NCB	27.09.2021	01.11.2021	31.03.2022	
	132 KV	39	9,000,000					
	11KV	89	1,126,170					
PMU-07/2021	11KV Capacitor Panels	27	21,235,725	NCB	27.09.2021	01.11.2021	31.03.2022	
	132KV Metering Panel	3	4,550,513					
	Station AC/DC Panel.	2	810,000					
PMU-08/2021	SF6 Gas Cylinder (50-Kg)	27	119,475	NCB	27.09.2021	01.11.2021	31.03.2022	
	Silica jell (Blue)	2000-Kg	1,857,600					
PMU-09/2021	Grounding Conductor 95mm ²	9515-Mtr	11,061,188	NCB	28.09.2021	04.11.2021	03.04.2022	
	All Aluminium Conductor 400mm ²	800-Mtr	669,120					
	Al. Conductor 600mm ²	17947-Mtr	13,438,714					
PMU-10/2021	11KV Capacitors			NCB	28.09.2021	04.11.2021	03.04.2022	
	Capacitor Units 200KVAR	800	58,984,000					