MULTAN ELECTRIC POWER COMPANY (MEPCO)

| ENLIGHTENING LIVES

OFFICE OF THE CHIEF ENGINEER (DEVELOPMENT) PMU MEPCO

807 02 AUG 2019

No. / Proc/

The Staff Officer
[ /Ia-the Chief Executive Officer
i MEPCO Ltd: Multan

Attention: Mr. Khurram Javed, A.M (Computer)

Subject: UP-LOADING OF ANNUAL PROCUREMENT PLAN IN RESPECT OF CHIEF ENGINEER
(DEVELOPMENT) PMU MEPCO FOR F.Y. 2019-20

f

I :

i ; Enclosed please find Annual Procurement Plan for procurement of Grid Station and
% Transmission Line Material of MEPCO for F.Y 2019-20 from MEPCOQO’s Own Resources to upload the

same at PPRA & MEPCO Websites for information of the all concerned.
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DA/As above. z ‘% rocurement)
U MEPCO Multan
i
EE o0 1°" Floor MEPCO Multan Circle Building Opposite RC Cola Factory Khanewal Road Multan

Phone No. 061-9220238, Fax No. 061-9220187, E-mail: mngrprocmepco@gmail.com




- An'nual Précmement Pién for F.Y. 2019~20
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Multan Electric Power Company (MEPCO)

Sr. No. |Description of Material ;’slzi;\;te;i Iizf\; Procurement Method N:li%::::tg %E{E{:n :::::t::feciat:ter::t Tegtz::;::?;ﬁ sl Remarks
1 |Power Cables 4931 Op°“BCi;’$§;’iﬁve 08.08.2019 20.10.2019 08.03.2020 PMU-196
2 |132KV Bus Isolators 31.92 Dpeang:;r':;ﬁﬁ"e 08.08.2019 20.10.2019 08.03.2020 PMU-197
3 |132KV Line Isolators 9.79 OPC“BCi;'i‘;g;ﬂ“"e 08.08.2019 20.10.2019 08.03.2020 PMU-197
4 |132KV Potential Transformers 6.12 0""“;3;‘5;‘“‘""' 08.08.2019 20.10.2019 08.03.2020 PMU-198
5 |132KV Transformer C.Ts 17.82 Ope“Bf“j’;;g;‘i“"e 08.08.2019 20.10.2019 08.03.2020 PMU-198
6 ;gg g:;‘:;: f,‘r"‘;"ﬁ‘: e 18 Ope“Bfgg’ig;‘iﬁ"e 08.08.2019 20.10.2019 08.03.2020 PMU-198
7 |Control Panels Type CP-30 2.05 OW"B(;;’:;I‘:;‘“M’ 08.08.2019- 20.10.2019 08.03.2020 PMU-199
8  |Control Panels Type CP-50 5.04 Ope“Bfggg’e 08.08.2019 20.10.2019 08.03.2020 PMU-199
9 |11KV Outgoing Panels 25K A, 630A 164.22 Ope“BCi;’:i‘ggﬁ“"’e 08.08.2019 20.10.2019 08.03.2020 PMU-199
10 |132KV Capacitor Control Panel (CCP) 3.75 Ope“Bf;’:I‘i‘s;‘iﬁ"e 08.08.2019 20.10.2019 08.03.2020 PMU-199
11 [132KV Capacitor Relay Panel (CRP) 3.54 Ope“B‘g:gi‘:;ﬁﬁ"e 08.08.2019 20.10.2019 08.03.2020 PMU-199
12 |Transformer Oil 0.34 Op"“BCi;’:i‘l‘:;ﬁﬁ"e 08.08.2019 20102019 |  08.032020 PMU-200
13 |90BH30 Connector 0.53 Op"“B(i:;’:;g;ﬁﬁ“’ 08.08.2019 20.10.2019 08.03.2020 PMU-200
14 |11KV Post Insulator with clamp 0.48 Ope“Bfg’:i‘g;‘“i"e 08.08.2019 20.10.2019 08.03.2020 PMU-200
15 |Earth Rod 16mm Dia 3M Long 0.95 OP"“B?(‘;;;I':;‘““"* 08.08.2019 20.10.2019 08.03.2020 PMU-200
16 |Outdoor Termination Kits S00MCM 1.61- Ope“é;’;;ﬁ;‘i‘i"e 08.08.2019 20.10.2019 08.03.2020 PMU-200
17 |11KV Fuse Link 100KVAR 0.015 0""";22}2;‘““’“ 08.08.2019 20.10.2019 08.03.2020 PMU-201
18  |11KV Fuse Link 200KVAR 0.48 Cien et 08.08.2019 20.10.2019 08.03.2020 PMU-201

Bidding
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Annual Procurement Plan for F.Y. 2019-20
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Multan Electric Power Company (MEPCO)
& : Tentative date of . %
Sr. No. |[Description of Material Estlm_a ted. C.OSt Procurement Method Procurement THRISGVS e oF | Teliive d?te il Remarks
(PKR in Million) ¥ R Award of Contract Completion
Notices Publication i

19  |Capacitor Units 200KVAR 7.7 OPC“BCig;‘;;;m'V" 08.08.2019 20.10.2019 08.03.2020 PMU-201
20  |Capacitor neutral cable 16 mm2 0.12 Ope“B?ggggm“’e 08.08.2019 20.10.2019 08.03.2020 PMU-201
21 |METERS 19.92 Ope"BCi(‘;d“;r‘:;“twe 10.08.2019 29.10.2019 12.03.2020 PMU-202
22 |11KV Incoming C.Ts 1.47 Ope“BCisggggm"e 10.08.2019 29.10.2019 12.03.2020 PMU-203
23 |11KV OUT GOING CT.S 0.86 Ope“B(i:ggi‘E:‘"ve 10.08.2019 29.10.2019 12.03.2020 PMU-203




Annual Procurement Plan for £.Y. 2088-20.

(Under Rule 8 and 9 of the Public Procurement Rules 2004)

Multan Electric Power Company (MEPCO)

R e LT

Tentative date of Tantative dobs ;
&r NG Dasarintion Estimated Cost Procurement Procurement PR Tentative date of Remadii

e i P (PKR in Million) Method Notices c Completion

S ontract
Publication

24  |Hard Ware for Rail Conductor 7.62 Ope“Bfggi‘I‘l’gt‘t‘ve 10.082019 | 29.10.2019 | 12.03.2020 | PMU-204
25 |Hard Ware for Lynx Conductor 4.86 OpenB(i:ggilgztmve 10.08.2019 | 29.10.2019 | 12.03.2020 | PMU-205
26 |Fire Fighting Equipment 5.14 Ope’,‘Bfggi‘I‘l’gtmve 10.082019 | 11.11.2019 | 22.03.2020 | PMU-206
27 |Testing Equipment 37.54 Opeanggi‘E:‘twe 10,08.2019 | 11.11.2019 | 22.03.2020 | PMU-207
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